

PROFESSIONAL OIL AND GAS PROJECT MANAGEMENT

London - UK
30 - Mar 2026 - 03 - Apr 2026
\$6,000



GENTEX[®]
TRAINING CENTER



Introduction:

Managing projects within the oil and gas industry requires a unique set of skills due to the complexity and scale of these operations. From exploration and drilling to transportation and refining, oil and gas projects involve multiple stakeholders, high financial investments, strict regulatory requirements, and a need for precise planning and execution.

The Professional Oil and Gas Project Management course, offered by Gentex Training Center, is designed to equip professionals in the oil and gas sector with the critical skills and knowledge necessary to manage large-scale projects successfully. This 5-day program covers essential project management principles, advanced techniques, and strategies tailored to the unique challenges of the oil and gas industry. Participants will gain a comprehensive understanding of project management processes, risk management, budgeting, procurement, and more.

With a focus on real-world applications, the course prepares participants to lead projects from initiation through completion while adhering to time, cost, and quality constraints. Whether involved in upstream, midstream, or downstream oil and gas projects, this course will provide the tools and insights required to improve project delivery and enhance overall efficiency.

Course Objectives:

- Understand Key Project Management Concepts
- Gain an in-depth understanding of the essential principles and frameworks in project management, including the project lifecycle, project scope, and key performance indicators.
- Master Project Planning and Scheduling
- Learn how to create effective project plans, including timeline development, resource allocation, and milestone setting. Master techniques for tracking project progress and ensuring timely project completion.
- Navigate Budgeting and Financial Management

LEARN BOLD. LEAD BEYOND

GENTEX Training Center LLC | Orlando - FL, USA
Info@gentextraining.com



- Understand how to develop and manage project budgets, including forecasting costs, managing cash flow, and ensuring financial performance within the approved budget.
 - Implement Risk Management Strategies
 - Learn how to identify, assess, and mitigate risks within oil and gas projects, from safety risks to environmental and operational risks.
 - Improve Procurement and Contract Management
 - Understand the principles of procurement, supplier relationships, contract management, and how to negotiate terms that ensure project success.
 - Enhance Stakeholder Management
 - Develop the skills needed to effectively manage relationships with key stakeholders, including clients, contractors, regulatory bodies, and internal teams.
 - Focus on Quality Control and Assurance
 - Learn strategies for maintaining high-quality standards and ensuring that projects meet technical specifications and regulatory requirements.
 - Lead Projects to Successful Completion
 - Learn strategies to lead teams, monitor progress, resolve conflicts, and ensure that projects are completed on time, within budget, and to the required quality standards.
- By the end of the course, participants will have the knowledge and tools to confidently lead oil and gas projects and navigate the complexities that arise in the industry.

Course Methodology:

- Interactive Lectures: Knowledgeable instructors deliver clear, structured lessons on core project management principles and their application in the oil and gas sector.
- Case Studies: Participants engage in case studies based on real-world oil and gas projects, analyzing project successes and challenges.
- Group Discussions and Workshops: Collaborative activities and problem-solving exercises help participants learn how to apply their skills in team-based settings.



LEARN BOLD. LEAD BEYOND

GENTEX Training Center LLC | Orlando - FL, USA
Info@gentextraining.com



- Simulations and Scenarios: Practical simulations allow participants to practice making decisions under pressure and managing typical challenges faced during oil and gas projects.
- Assessments: Participants will be assessed through quizzes, assignments, and group projects to ensure understanding and mastery of the course material.

This hands-on approach ensures that participants not only gain theoretical knowledge but also develop the practical skills needed to succeed in their roles.

Who Should Take This Course:

- Project Managers in the oil and gas industry looking to expand their expertise in project planning, execution, and delivery.
- Project Engineers who need to understand the larger context of project management and how to contribute to project success.
- Contract Managers working on oil and gas projects who want to improve their understanding of project management processes.
- Operations Managers in the oil and gas sector seeking to enhance their skills in managing complex, large-scale projects.
- Financial Controllers and Budget Analysts in the industry who need to learn about cost control and financial management in project settings.
- Stakeholder Managers who are responsible for coordinating with contractors, clients, regulatory bodies, and internal teams.

Participants should have some prior experience in the oil and gas industry or project management.

Course Outline:

Day 1: Introduction to Oil and Gas Project Management

- Overview of the oil and gas industry: Upstream, Midstream, and Downstream sectors



LEARN BOLD. LEAD BEYOND

GENTEX Training Center LLC | Orlando - FL, USA
Info@gentextraining.com



- Key project management concepts and principles
- The project lifecycle: Initiation, Planning, Execution, Monitoring, and Closure
- Identifying and defining project goals and scope
- Project management frameworks and methodologies (PMBOK, Agile, etc.)
- Case Study: A Successful Oil and Gas Project
- Group Exercise: Defining project goals and scope

Day 2: Project Planning and Scheduling

- Developing a project plan: Timeline, resources, and milestones
- Scheduling techniques: Gantt charts, Critical Path Method (CPM), and Program Evaluation and Review Technique (PERT)
- Resource allocation and optimization
- Time management and progress tracking
- Tools for scheduling and tracking project milestones
- Workshop: Creating a project plan for a sample oil and gas project
- Group Discussion: Handling schedule delays and project changes

Day 3: Budgeting, Cost Control, and Financial Management

- Creating and managing a project budget
- Cost estimation techniques and tools
- Monitoring financial performance against the budget
- Forecasting costs and cash flow management
- Strategies for staying within budget
- Case Study: Budget management in a large-scale project



LEARN BOLD. LEAD BEYOND

GENTEX Training Center LLC | Orlando - FL, USA
Info@gentextraining.com



- Exercise: Developing a project budget and cost forecast

Day 4: Risk Management and Quality Assurance

- Identifying and assessing project risks
- Risk mitigation strategies and creating a risk management plan
- Implementing quality control processes and standards
- Regulatory requirements and compliance in oil and gas projects
- Conflict resolution and crisis management techniques
- Workshop: Developing a risk management plan
- Group Exercise: Identifying and mitigating risks in a hypothetical oil and gas project

Day 5: Procurement, Contract Management, and Stakeholder Engagement

- Understanding procurement in oil and gas projects
- Selecting contractors and managing contracts
- Negotiating terms and ensuring compliance
- Stakeholder management and communication strategies
- Developing stakeholder engagement plans
- Leadership skills for managing project teams
- Final Assessment: Group presentation on a project plan, including procurement and stakeholder management strategies
- Course Wrap-Up: Key takeaways and action plans for successful project management





Conclusion:

By successfully completing the Professional Oil and Gas Project Management course, participants will have acquired the essential skills and knowledge to manage complex projects in the oil and gas industry. The course provides both practical and theoretical expertise on project planning, budgeting, risk management, procurement, and stakeholder engagement, enabling participants to lead projects from start to finish successfully. The training provided by Gentex Training Center equips professionals to overcome the challenges faced in the oil and gas sector, improving project outcomes and ensuring greater project efficiency.

Participants will leave the course with a well-rounded skill set to contribute to the success of oil and gas projects and become valuable assets in their organizations.