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Introduction
Effective contract management is essential for the successful execution of construction and
engineering projects. The FIDIC 2017 Contract Management & Administration course
provides participants with in-depth knowledge of the key principles and practices of
managing FIDIC contracts. Understanding these contracts is crucial for ensuring smooth
project execution, minimizing disputes, and maximizing efficiency.

Gentex Training Center offers this comprehensive five-day training program to help
professionals navigate FIDIC 2017 contracts with confidence. Through expert-led
discussions and practical case studies, participants will gain valuable insights into contract
administration, risk management, and dispute resolution under the FIDIC framework.

FIDIC 2017 Contract Management & Administration
Course Objectives
- Develop a solid understanding of the FIDIC 2017 Red, Yellow, and Silver Books and their
applications in real-world projects.

- Learn how to interpret contractual clauses and apply them to different contract situations.

- Understand the roles and responsibilities of key stakeholders, including employers,
contractors, engineers, and subcontractors.

- Gain knowledge of risk management techniques to mitigate potential contractual disputes.

- Explore best practices for claims management, variations, and extensions of time.

- Understand the dispute resolution mechanisms provided under FIDIC contracts.

- Improve decision-making capabilities in contract administration and procurement.

- Learn practical strategies for ensuring compliance with FIDIC procedures.

Course Methodology
- Instructor-led sessions explaining key contract provisions.



- Case studies to illustrate contract administration challenges.

- Group discussions to encourage knowledge sharing and problem-solving.

- Hands-on exercises for practical application of contract management principles.

Who Should Take This Course
- Contract managers and administrators

- Project managers

- Engineers and consultants

- Legal professionals dealing with contracts

- Procurement and commercial managers

- Construction professionals and stakeholders

FIDIC 2017 Contract Management & Administration
Course Outlines

Day 1: Introduction to FIDIC 2017 Contracts
- Overview of FIDIC contract types (Red, Yellow, and Silver Books)

- Key changes in the 2017 editions

- Structure and organization of FIDIC contracts

- General provisions and definitions

- The role of the Engineer in contract administration

Day 2: Contractual Roles and Responsibilities
- Rights and obligations of employers, contractors, and engineers

- Conditions precedent to claims and notifications



- Managing contractor performance and obligations

- Procurement and subcontracting under FIDIC contracts

Day 3: Risk Management and Claims Handling
- Identifying and managing contract risks

- Claims for extensions of time and additional payment

- Procedures for handling variations and change orders

- Avoiding common contractual pitfalls

Day 4: Dispute Resolution and Contract Administration
- Dispute resolution under FIDIC (DAB, arbitration, and amicable settlement)

- Managing contract termination and suspension

- Effective contract administration techniques

- Case studies on dispute resolution

Day 5: Practical Applications and Best Practices
- Reviewing real-world FIDIC contract scenarios

- Practical exercises on contract interpretation

- Developing a contract administration strategy

- Q&A session with industry experts

Conclusion



By successfully completing this FIDIC 2017 Contract Management & Administration course,
participants will gain the necessary knowledge and skills to effectively manage FIDIC
contracts in construction and engineering projects. This training will enhance their ability to
handle contracts professionally, mitigate risks, and resolve disputes efficiently.

Join Gentex Training Center for this comprehensive training and enhance your expertise in
contract administration for better project outcomes.


